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The Honorable Board of Supervisors
CoÙnty of Los Angeles '
383 Kenneth, Hahn Hall of Administration
500 West Temple Street
Los. Angeles, CA 90012

Dear Supervisors:

. DEPARTMENT OF PUBLIC WORKS: CHANGES IN WORK FOR
PUBLIC WORKS CONTRACTS

IN THE UNINCORPORATED COMMUNITIES OF EAST LOS ANGELES,
WEST WHITTIER, TOPANGA CANYON; UNINCORPORATED COMMUNITY

,ADJACENT TO THE CITY OF LANCASTER; AND THE NORTH COUNTY AREA
. INCLUDING THE CITIES OF LANCASTER AND PALMDALE AND THE

SURROUNDING UNINCORPORATED AREAS
ALL SUPERVISORIAL DISTRICTS

(3 VOTES)

IT IS RECOMI\ENDJ:D THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and the changes for
the following construction contracts:

.. Project ID No. RDC0011409 - Canon View Trail, et aI., to construct a retaining
wål!, ,in the unincorporated community of Topanga Canyon (3), Kaveh

, Engineering & Construction, Inc., for changes required to extend the cable
r~ilill9, with an increase in the contract amount of $17,064.00. '

UTo Ënrich,Lives Through Effective And Caring Service"
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· Project ID,No.RDC0013937 --Meyer Road, et aI., to reconstruct roadway
'pavement; ,construction of sidewalk, curb and gutter, curb ramps, and
drainage structures; install .striping and pavement markings; remove and pl~nt

, parkway trees; in the unincorporated community of West Whittier (1),
, 13annaoun Engineering Constructors, for changes required to account for an
'.increase in bid quantities, additional 'pavement reconstruction,' construct

concrete slough ,wall, relocate mail.boxes, rëconstruct catch basin deck, and
. ,temporarily relocate a traffc signal standard; with an increa'se in the contract
. 'amount of $41 ;435.00. '

" · Project m No. RDC0014538 - Avenue L-8, to resurface roadway pavement,
construct curb arid gutter, 'driveways, curb'ramps, cross gutters,' and, drainage
structures, çind:install strip.ing and pavement markings, in the unincorporated

" ,community, adjacent to the City of Lancas,ter (5), Granite, Gonstructjon
~Cómpany, for changes required to accountfor variations in bid quantities and
lowerfhe ~Ievation of an inters~ctiòn, with an increase in the contraat amount
of $15,200.00. ' , , . .

;:"iÏ....,,-.:.

· 'ProjectlD No. RDC0014643- Cesar Chavez Avenue, to construct street
Ilghtif!g conduit, in the' un:incorporated community of East Los Angeles (1),
Califórnia Professionai Engineering, Inc., for -changes required to connect

, new con.duit to electrical vaults,.. with an increase in the contract amoúnt of
$4010(io.o'O. . , . . . . , . ,

· ProjectlO' No, WWD4000005 - As-Needed WaterWell Driling anc: Equipping"
to .dril arid equip water wells as neaded, in the north County area including,
the Citi~s of l,anc~sterandPalmcfaleand the surrounding unincorporated
~reas (5),' ßakersfield Well and Pump Co." for changes required to relocate
chain link fences and reduce the size of the gravel chute, with an increase in
the contract amount of $17,364.69.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION. '. . . . '. . ~..
The purpose of the recommended action is to obtain'y'o.ur 'Board's approval for changes
in publíc works contracts in support of the timely completion of the proJects while

av~iding del~ys and the potential for claims. The descriptions of the'changes,

estimated costs, and the necessary time' extensions are listed in, the attachment for '
each contract.
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The Acting Director of Public Works has been authorized by your Board to ord'er
changes in' work' :up to' $10,000 for construction contracts. . Attached for' your
aüthbrization are changes in work. in excess of his delegated limits, which are required
to 'complete Project ID Nós. RDC0011409, RDC001.3937, RDC0014a38, RDCOÖ14643,
and .WWD4000005. ' ' . . '
Implementation ofStrateaic Plan Goals" .
The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1 ) and
CommunitY Services (Goal 6). Approval of these changes Wil provide improved
infrastructure to' better serve the pubUc and enhance the quality of life in the affectedcommunities. ' ,
.FISCAL IMPACT/FINANCING

these chang~'s in work wil have no impactto the County General Fund.

Th.e' estimated chaiige order amounts for these contracts range from . increases of
$15,200.00 to' $41.435.00: '
Suffícient: funds 'are ,available in the Board-approved appropriations for each of, the'
r~spective.. projects to ,coyer' the costs of . the requested changes. Detailed. cost

. breakdowns 'for' e.~ch of' t~e changes, together-with contract costsunimaries, are
included in .theattachments.

'if these changes in work are not approved, contract .completion wil be delayed and
increased costs incurred..

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by. your Board to the lòwest responsible bidder in accordance with the
California Public Contract Gode, your Board's directives, and as recommended by the
Acting Director of Public Works. '

ENVIRONMEN"l AL DOCUMENTATION

The changes in work as described above and in .the 'attachments do not change any
conditions which resulted in the original environmental findings.
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CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specificati.ons .or changed conditions encountered
during the COUr$e of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for"arriving at the costs of the' changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board wil ensure the timely, completion of
work under each of , the respective contracts and result in complete and usable facilties,

CONCLUSION

Please, return one adopted copy of this letter to the Department of Public Works,
Construction Division. .'

Respectfully submitted,

~~'
WILLIAM T FUJIOKA
Chief Executive Offcer

WfF:DDE
JTS:ss '

Attachments (5)

c: County, Counsel ,

Office of Affirmative Action Compliance

C4808 pw..in (ChangBs2j,doc



CHANGE IN WORK (AUTHORIZE)
April 8, 2008

PROJECT ID NO. RDC0011409 - CANON VIEW TRAIL. ET AL. (in the unincorporated
community of Topanga Canyon), Supervisorial District 3,
Contractor: Kaveh Engineering & Construction, Inc.

Project Description:

Construction of a new retaining wall in front of an existing deteriorated retaining wall,
resurfacing of roadway pavement, and other appurtenant work.

ChanQe in Work:

Cable Railing $17,064.00

Description of ChanQe:

It will be necessary to install cable railing adjacent to the existing timber retaining wall to
provide additional protection to pedestrians. This work is not shown on the plans. The
cost for this work was negotiated as provided in Subsection 3-2 of the contract
specifications.

Seven additional working days wil be required because of this change.

Financial Information:

Funding for this change in work is included in the Fiscal Year 2007-08 Road Fund
Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by your Board
Change in work to be authorized

$295,832.00

173,778.79
17.064.00

$486.674.79Revised contract amount

RAss
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CHANGE IN WORK (AUTHORIZE)
April 8, 2008

PROJECT ID NO. RDC0013937 - MEYER ROAD. ET AL., (in the unincorporated
community of West Whittier), Supervisorial District 1,
Contractor: Bannaoun Engineering Constructors

Project Description:

Reconstruction and widening of roadway pavement; construction of sidewalk, curb and
gutter, curb ramps, and drainage structures; installation of striping and pavement
markings; removal and planting of parkway trees; and other appurtenant work.

ChanQes in Work:

(1) Variations in Bid Quantities

(2) Additional Work

(3) Construct Concrete Slough Wall

(4) Relocate Mail Boxes
(5) Reconstruct Catch Basin Deck

(6) Temporary Relocation of Traffic Signal Standard

Total

$ 2,200.00
29,355.00

4,480.00
1,200.00
3,200.00
1,000.00

$41.435.00

Description of ChanQes:

(1) The original contract amount is based upon estimated quantities of various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) To meet the intent of the design, it wil be necessary to extend pavement
reconstruction at the southwest corner of Beaty Avenue and Meyer Road. This work is
not included in the contract specifications.

(3) To meet the intent of the design, it wil be necessary to construct an additional
concrete slough walL. This work is not shown on the plans.

(4) Due to existing field conditions, it will be necessary to relocate 12 residential mail
boxes. This work is not shown on the plans.

-2A-



(5) To comply with the Americans with Disabilities Act requirements, it wil be
necessary to reconstruct an existing catch basin deck. This work is not shown on the
plans.

(6) To meet field conditions, it will be necessary to construct a new foundation for an
existing traffic signal standard. To avoid power failure, the standard was temporarily
relocated. This work is not shown on the plans.

The costs for Items 1 and 2 wil be based on contract unit prices. The costs for Items 3
and 4 were negotiated as provided in Subsection 3-2 of the contract specifications. The
costs for Items 5 and 6 wil be based on time and materials as provided in
Subsection 3-3 of the contract specifications.

Eighteen additional working days wil be required because of these changes.

Financial Information:

Funding for these changes in work is included in the Fiscal Year 2007-08 Road Fund
Budget.

Revised Contract Amount:

Original contract amount
Changes in work to be authorized

Revised contract amount

$746,635.75
41.435.00

$788.070.75

EK:en
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CHANGE IN WORK (AUTHORIZE)
April 8, 2008

PROJECT 10 NO. RDC0014538 - AVENUE L-8 (in the unincorporated community
adjacent to the City of Lancaster), Supervisorial District 5,
Contractor: Granite Construction Company

Project Description:

Resurfacing of existing roadway pavement; construction of curb and gutter, driveways,
curb ramps, cross gutters, and drainage structures; striping and pavement markings;
and other appurtenant work.

Chanqes in Work:

(1) Variations in Bid Quantities

(2) Reconstruct La Gabriella Drive Intersection

Total

$12,600.00
2.600.00

$15.200.00

Description of Chanqes:

(1) The original contract amount is based upon estimated quantities of the various
bid items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
quantities and actual quantities.

(2) The road elevation at the intersection of La Gabriella Drive is high and needs to
be lowered in order to provide a smooth transition with the new road improvements.
This work is not shown on the plans.

The costs for Items 1 and 2 will be based on contract unit prices.

Ten additional working days wil be required because of these changes.

Financial Information:

Funding for these changes in work is included in the Fiscal Year 2007-08 Road Fund
Budget.
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Revised Contract Amount:

Original contract amount
Changes in work to be authorized

Revised contract amount

SK:lgm

$896,525.00
15.200.00

$911.725.00

-38-



CHANGE IN WORK (AUTHORIZE)
April 8, 2008

PROJECT ID NO. RDC0014643 - CESAR CHAVEZ AVENUE (in the unincorporated
community of East Los Angeles), Supervisorial District 1,
Contractor: California Professional Engineering, Inc.

Project Description:

Construction of street lighting conduit.

Chançie in Work:

Revise Conduit Connections to Electrical Vault $40,000.00

Description of Chançie:

The configuration of existing underground electrical vaults was not known at the time
this project was designed. Once the contractor excavated the vault, it was determined
that new conduit connections must be made deeper than shown on the plans. The cost
for this work was negotiated as provided in Subsection 3-2 of the contract

specifications.

No additional working days will be required because of these changes.

Financial Information:

Funding for this change in work is included in the Fiscal Year 2007-08 Road Fund
Budget. This project is being administered under the Community Development Block
Grant Program. Under this program, the County wil be reimbursed for the total
construction costs using a grant from the Department of Housing and Urban
Development.

Revised Contract Amount:

Original contract amount
Changes in work to be authorized

$ 88,996.00
40,000.00

$128.996.00Revised contract amount

JFG:ss
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CHANGE IN WORK (AUTHORIZE)
April 8, 2008

PROJECT ID NO. WWD4000005 - AS-NEEDED WATER WELL DRILLING AND
EQUIPPING (in the north County area including the Cities of Lancaster and Palmdale
and the surrounding unincorporated areas), Supervisorial District 5,
Contractor: Bakersfield Well and Pump Co.

Project Description:

Driling and equipping of water wells on an as-needed basis including the construction
of discharge pipes, air release and vacuum valves, check valves, and gate valves;
installation of electrical conduits, wires, and panels; pipeline video taping; and other
appurtenant work.

Changes in Work:

(1) Chainlink Fence with Gates

(2) Reduction of Gravel Chute

Total

$27,844.69
(10.480.00)

$17.364.69

Description of Work:

(1) The existing chainlink fence at sites 4-87 and 38-4 will be relocated to properly
secure the well sites. Also, 20-foot-wide gates wil be installed to provide access to the

sites.

(2) It wil be necessary to reduce the size of the gravel chute to provide clearance for
the stainless steel well casing for wells 4-82 and 4-83.

The cost for Item 1 and a portion of the cost for Item 2 was negotiated as provided in
Subsection 3-2 of the contract specifications. The remainder of the cost for Item 2 will
be based on contract unit prices.

No additional working days wil be required because of these changes.

Financial Information:

Funding for these changes in work is included in the Fiscal Year 2007-08 Accumulative
Capital Outlay Fund of Waterworks District No. 40, Antelope Valley.
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Revised Contract Amount:

Original contract amount
Changes in work previously approved

by your Board
Changes in work to be authorized

$8,621,891.00

26,993.97
17.364.69

$8.666.249.66Revised contract amount

MR:ss
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